

PES University

Department of Computer Science & Engineering

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira

Dropshipping Inventory & Order Orchestrator

Name	Kojagori Chakraborty
SRN	PES2UG24CS228
Course	Software Engineering

Epics

Epic	Name	Description
Epic 1	Order Intake & Validation	Receive, validate and store incoming order webhooks from the storefront (FR-001).
Epic 2	Supplier Inventory Verification	Check real-time supplier stock for each SKU before a PO is created (FR-002).
Epic 3	Multi-Supplier Order Splitting	Split one order into multiple supplier POs when needed (FR-003).
Epic 4	Supplier PO Dispatch	Generate and send POs to the right supplier (FR-004).
Epic 5	Shipment Tracking & Order Status	Store tracking numbers and keep order status updated (FR-005).

User Stories

Story	Title	Priority	Points	Epic
1.1	Receive Order Webhook	High	5	Epic 1
1.2	Reject Invalid Webhooks	High	3	Epic 1
1.3	Fast, Secure Acknowledgement	High	8	Epic 1
2.1	Check Supplier Stock	High	8	Epic 2
2.2	Handle Out-of-Stock Items	High	3	Epic 2
2.3	Retry Failed Supplier Checks	High	5	Epic 2
3.1	Split Multi-Vendor Orders	High	8	Epic 3
4.1	Auto-Dispatch Purchase Orders	High	5	Epic 4
4.2	Complete & Accurate PO Content	High	3	Epic 4
5.1	Store Tracking Numbers	Medium	3	Epic 5
5.2	Auto-Update Order Status	Medium	2	Epic 5

Screenshots

Backlog view (Epics + User Stories):

The screenshot shows the Jira interface for the 'Dropshipping Inventory & Order Orchestrator' space. The 'DIO board' is selected, and the 'List' view is active. The backlog contains five work items, all assigned to 'KC Kojagori Chakra...' with a priority of 'Medium' and status 'To Do'.


Work	Assignee	Reporter	Priority	Status
> DIO-1 Order Intake & Validation	Unassigned	KC Kojagori Chakra...	Medium	To Do
> DIO-2 Supplier Inventory Verification	Unassigned	KC Kojagori Chakra...	Medium	To Do
> DIO-3 Multi-Supplier Order Splitting	Unassigned	KC Kojagori Chakra...	Medium	To Do
> DIO-4 Supplier Purchase Order Dispatch	Unassigned	KC Kojagori Chakra...	Medium	To Do
> DIO-5 Shipment Tracking & Order Status	Unassigned	KC Kojagori Chakra...	Medium	To Do

Story point assignments:


The screenshot shows the Jira interface for the 'Dropshipping Inventory & Order Orchestrator' space. The 'DIO board' is selected, and the 'Backlog' view is active. The backlog contains 16 work items, each with a story point value and a status of 'To Do'.

Work	Assignee	Reporter	Priority	Status
DIO-6 As an E-Store Owner, I want the system to automatically re...	Order Intake & Vail...	To Do	5	↑
DIO-7 As an E-Store Owner, I want invalid or incomplete webhook...	Order Intake & Vail...	To Do	3	↑
DIO-8 As a Storefront Platform, I want the system to acknowledge...	Order Intake & Vail...	To Do	8	↑
DIO-9 As an E-Store Owner, I want the system to check real-time ...	Supplier Inventory...	To Do	8	↑
DIO-10 As an E-Store Owner, I want to be notified when a SKU ca...	Supplier Inventory...	To Do	3	↑
DIO-11 As an E-Store Owner, I want failed inventory requests retri...	Supplier Inventory...	To Do	5	↑
DIO-12 As an E-Store Owner, I want orders spanning multiple sup...	Multi-Supplier Ord...	To Do	8	↑
DIO-13 As an E-Store Owner, I want verified orders to auto-gener...	Supplier Purchase ...	To Do	5	↑
DIO-14 As a Supplier Partner, I want each PO to include correct S...	Supplier Purchase ...	To Do	3	↑
DIO-15 As an E-Store Owner, I want supplier tracking numbers au...	Shipment Tracking...	To Do	3	=
DIO-16 As an E-Store Owner, I want order status to update autom...	Shipment Tracking...	To Do	2	=

Sprint board (Active Sprint view):



Burndown chart:



Jira

Search

+ Create

See plans

3+

KC

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Dropshipping Inventory & ...

Recent

DIO board

My Software Team

More spaces

Recommended

Create a roadmap

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Dropshipping Inventory & Order Orchestrator / DIO board / Reports

Burndown Chart

How to read this chart

Date	Issue	Event Type	Event Detail	Inc.	Dec.	Remaining
26/Aug/26 3:20 PM	DIO-10	Sprint start		3		
	DIO-12			8		
	DIO-6			5		
	DIO-7			3		
	DIO-9			8		
	Total					27
26/Aug/26 3:22 PM	DIO-6	Burndown	Issue completed		5	22
	DIO-9	Burndown	Issue completed		8	14
	DIO-12	Burndown	Issue completed		8	6
26/Aug/26 3:23 PM	DIO-10	Sprint ended by Kojagori Chakraborty				3
	DIO-12					0
	DIO-6					0
	DIO-7					3
	DIO-9					0
	Total					6

Reflection

Did your estimations reflect the actual effort?

Not really, since this was a simulated sprint and not actual coding work, so I couldn't really tell how long something would take in real life. I gave higher points to the stories that involved supplier APIs and retries because those felt more complicated when I read them, but there's no real way to check if that estimate was right without actually building it.

Was your backlog well-prioritized?

I think so. I put the core order flow stuff (getting the webhook, checking stock, splitting the order, sending the PO) as High priority since the whole system breaks if any of those fail. Tracking and status updates felt more like nice-to-have visibility features, so I kept those as Medium.

How did your simulated sprint align with your plan?

I planned for 5 stories in Sprint 1 but ended up moving most of them to Done pretty quickly since it was just drag and drop rather than actual development. One story stayed in progress because I wanted the board to show some variation instead of everything being finished at once.

What insights did the burndown chart give about your team's capacity?

Since I completed most of the sprint items early, the burndown line dropped faster than the guideline line, which in a real scenario would probably mean the sprint was under-scoped and the team could've taken on more stories.